
REPLY TO 
ATTENTION 
OF: 

DEPARTMENT OF THE ARMY 
HEADQUARTERS CAMP EDWARDS 
BEAMAN STREET BUILDING 3468 

CAMP EDWARDS, MA 02542 

Commander Camp Edwards 05 November 2012 

Lynne A. Jennings 
MMR Team Leader 
U.S. Environmental Protection Agency 
5 Post Office Square, Suite 100 
Mail Code OSRR07-3 
Boston, MA 02109-3912 

Subject: Supplemental Environmental Project 1st Quarterly Report, Consent Order Final 
Agreement, Docket No. SDWA 01-2012-0021 

Dear Lynne Jennings, 

As outlined in the Consent Order Final Agreement (CAFO) with the MAARNG please consider 
this our first quarterly report. 

The CAFO Paragraph 52, states that the "Respondent shall submit quarterly written reports 
outlining work completed to date and funds spent to date. The quarterly reports will include 
copies of invoices documenting funds spent towards completion of the SEP. The reports shall 
be submitted to EPA by the 30th day ofthe month following each quarter (January, April, July, 
October)." 

All areas to be removed have been delineated in the field, the area has had a Dig Safe 
completed, and all Groundwater Monitoring wells have been identified and marked. Work 
commenced on this project on November 3, 2012 in compliance with the CAFO requiring work 
begin within 90 days of the approval (August 29, 2012) ofthe CAFO, making the deadline to 
start work 29 November 2012. Due to funding constraints, the initial work was conducted in a 
drill status, with Camp Edwards resources which is a smaller work crew than projected for the 
project. The attached map, enclosure 1, indicates the areas designated as SEP asphalt areas to 
be removed in yellow. The area completed on the November 3-4 weekend is indicated in green. 
Our plan of execution has a larger work force with much higher rates of production anticipated. 
The actual rates will be validated as funding becomes available to support the full work crew. 

The total production was 10,252 sf, or 0.235 acres. This was accomplished with 51 -Man hours, 
32 equipment hours, and 69 gallons of fuel. Enclosure 2 breaks down the cost of this initial 
work effort. 

As required by the CAFO, attachment 1 paragraph C., we will be contacting you again after 
approximately 5 acres of impervious surface removal is complete so that USEP A can .. . "review 



implementation to date, issues encountered, and issues anticipated with the remaining acres of 
impervious surface removal." 

Please let us know if you have any questions. 

1 certify under penalty of law that this document and all attachments were prepared under my direction or 
supervision in accordance with a system designed to assure that qualified personnel properly gather and evaluate 
the information submitted. Based on my inquiry of the person or persons who manage the system, the information 
is, to the best of my knowledge and belief, true, accurate and complete. I am aware that there are significant 
penalties for submitting false information, including the possibility of fines and imprisonment. 

Respectfully, 

6Zill 
RICHARD V. CRIVELLO 
COL, EN 
Commanding 
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